COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/22/2015

ESTIMATE SUMMARY 15:14:53
CONTID: C18220 ESTIMATE NO: 0025 PROG SPEC YR: 2005
PCN: 18220-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 310.0 DAYS TIME ALLOW: 320 WORK DAYS
SH121 BRIDGE OVER BEAR CREEK - FBR PERCENT TIME:  96.88 ORIG TIME ALLOW: 320 WORK DAYS
PROJECT NO: FBR 1211-078
SH121 BRIDGE OVER BEAR CREEK - FBR
NAME OF ROAD: 121A
PROJECT COUNTIES:  JEFFERSON, REGION 6
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/30/2015 DATE TIME STARTED  02/27/2012
9002 N. MOORE RD. DATE LET 11/17/2011 DATE WORK BEGAN
DATE AWARDED 12/14/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  12/28/2011 DATE ACCEPTED
LITTLETON CO 80125 (303)791-5642 DATE NOTICE TO PROCEED 02/27/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 637821453  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $  5600,000.00 NON-PARTICIPATING 6,341,873.14 8,203.40
PERCENT COMPLETE: 99.43% TOTAL EARNINGS 6,341,873.14 8,203.40
FUNDS AVAILABLE: $ 36,341.39  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,341,873.14 8,203.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -45,000.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,296,873.14 8,203.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,296,873.14 8,203.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,203.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18220-BID ESTIMATE RUN 10/22/2015
PROJECT: FBR 1211-078 ESTIMATE NO: 0025 15:14:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
19,135.92000 1.000 19,135.92
0010 202-00001 *Removal of Structure 2.000 2.000
EACH 0.000 0.00
2,095.89000 2.000 4,191.78
0015 202-00010 *Removal of Tree 43.000 43.000
EACH 0.000 0.00
307.08000 43.000 13,204.44
0020 202-00011 *Tree Trimming 12.000 12.000
EACH 0.000 0.00
167.66000 12.000 2,011.92
0025 202-00019 Removal of Inlet 3.000 3.000
EACH 0.000 0.00
382.27000 3.000 1,146.81
0030 202-00021 Removal of Manhole 1.000 1.000
EACH 0.000 0.00
716.39000 1.000 716.39
0035 202-00026 Removal of Slope and Ditch Paving 499.000 499.000
Sy 0.000 0.00
4.89000 499.000 2,440.11
0040 202-00033 *Removal of Pipe 1.000 1.000
EACH 0.000 0.00
2,095.89000 1.000 2,095.89
0045 202-00035 *Removal of Pipe 1,421.000 1,421.000
LF 0.000 0.00
40.73000 1,421.000 57,877.33
0050 202-00037 Removal of End Section 0.000 0.000
EACH 0.000 0.00
230.77000 0.000 0.00
0055 202-00090 *Removal of Delineator 7.000 7.000
EACH 0.000 0.00

11.03000 7.000 77.21
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PCN: 18220-BID ESTIMATE RUN 10/22/2015
PROJECT: FBR 1211-078 ESTIMATE NO: 0025 15:14:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0060 202-00155 Removal of Wall 92.000 92.000
LF 0.000 0.00
5.02000 92.000 461.84
0065 202-00200 Removal of Sidewalk 1,183.000 1,183.000
SY 0.000 0.00
5.87000 1,183.000 6,944.21
0070  202-00203 Removal of Curb and Gutter 1,811.500 1,811.500
LF 0.000 0.00
2.58000 1,811.500 4,673.67
0075 202-00210 Removal of Concrete Pavement 197.000 197.000
SY 0.000 0.00
12.00000 197.000 2,364.00
0080 202-00220 *Removal of Asphalt Mat 6,772.000 6,772.000
SY 0.000 0.00
2.97000 6,772.000 20,112.84
0085 202-00240 *Removal of Asphalt Mat (Planing) 7,043.000 7,043.000
SY 0.000 0.00
1.29000 7,043.000 9,085.47
0090 202-00250 *Removal of Pavement Marking 3,456.000 3,456.000
SF 0.000 0.00
2.76000 3,456.000 9,538.56
0095 202-00420 Removal of Pedestrian Rail 91.000 91.000
LF 0.000 0.00
5.07000 91.000 461.37
0100 202-00810 *Removal of Ground Sign 2.000 2.000
EACH 0.000 0.00
110.30000 2.000 220.60
0105 202-01000 *Removal of Fence 34.000 34.000
LF 0.000 0.00
4.69000 34.000 159.46
0110 202-01130 *Removal of Guardrail Type 3 147.500 147.500
LF 0.000 0.00

6.29000 147.500 927.78
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PCN: 18220-BID ESTIMATE RUN 10/22/2015
PROJECT: FBR 1211-078 ESTIMATE NO: 0025 15:14:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0115 202-01300 *Removal of End Anchorage 3.000 3.000
EACH 0.000 0.00
143.39000 3.000 430.17
0120 203-00060 *Embankment Material (Complete In Place) 9,887.000 9,887.000
CcY 0.000 0.00
8.55000 9,887.000 84,533.85
0125 203-00100 Muck Excavation 133.000 133.000
CcY 0.000 0.00
12.66000 133.000 1,683.78
0130 203-01500 Blading 19.500 19.500
HOUR 0.000 0.00
115.93000 19.500 2,260.64
0135 203-01510 Backhoe 2.500 2.500
HOUR 0.000 0.00
104.61000 2.500 261.52
0140 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
136.14000 0.000 0.00
0145 203-01591 Front End Loader (Crawler) 34.500 34.500
HOUR 0.000 0.00
128.24000 34.500 4,424.28
0150 203-01594 Combination Loader 14.000 14.000
HOUR 0.000 0.00
87.78000 14.000 1,228.92
0155 203-01597 *Potholing 48.500 48.500
HOUR 0.000 0.00
261.83000 48.500 12,698.76
0160 203-01622 *Sweeping (With Pickup Broom) 291.250 291.250
HOUR 0.000 0.00
156.06000 291.250 45,452.48
0165 206-00000 *Structure Excavation 6,815.000 6,815.000
CY 0.000 0.00
8.78000 6,815.000 59,835.70
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PCN: 18220-BID ESTIMATE RUN 10/22/2015
PROJECT: FBR 1211-078 ESTIMATE NO: 0025 15:14:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0170 206-00100 Structure Backfill (Class 1) 321.000 321.000
cY 0.000 0.00
21.28000 321.000 6,830.88
0175 206-00200 Structure Backfill (Class 2) 1,073.000 1,073.000
cY 0.000 0.00
9.18000 1,073.000 9,850.14
0180 206-00520 Filter Material (Class B) 806.000 806.000
cY 0.000 0.00
26.77000 806.000 21,576.62
0185 206-00530 Filter Material (Class C) 137.000 137.000
cY 0.000 0.00
48.18000 137.000 6,600.66
0190 207-00205 Topsoil 6,634.000 6,634.000
cY 0.000 0.00
3.68000 6,634.000 24,413.12
0195 208-00002 *Erosion Log (12 Inch) 773.000 773.000
LF 0.000 0.00
4.19000 773.000 3,238.87
0200 208-00009 *Erosion Log (20 Inch) 210.000 210.000
LF 0.000 0.00
6.84000 210.000 1,436.40
0205 208-00011 *Erosion Bales (Weed Free) 0.000 0.000
EACH 0.000 0.00
14.34000 0.000 0.00
0210 208-00020 *Silt Fence 3,082.000 3,082.000
LF 0.000 0.00
0.99000 3,082.000 3,051.18
0215 208-00021 *Silt Fence (Reinforced) 109.000 109.000
LF 0.000 0.00
2.10000 109.000 228.90
0220 208-00030 Sediment Basin 3.000 3.000
EACH 0.000 0.00

1,654.52000 3.000 4,963.56
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PCN: 18220-BID ESTIMATE RUN 10/22/2015
PROJECT: FBR 1211-078 ESTIMATE NO: 0025 15:14:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0225 208-00033 Sediment Trap 1.000 1.000
EACH 0.000 0.00
1,019.88000 1.000 1,019.88
0230 208-00034 *Gravel Bag 1,642.000 1,642.000
LF 0.000 0.00
6.34000 1,642.000 10,410.28
0235 208-00045 *Concrete Washout Structure 6.000 6.000
EACH 0.000 0.00
1,663.26000 6.000 9,979.56
0240 208-00052 *Storm Drain Inlet Protection (Type 2) 0.000 0.000
LF 0.000 0.00
6.34000 0.000 0.00
0245 208-00060 *Temporary Slope Drain 315.000 315.000
LF 0.000 0.00
13.24000 315.000 4,170.60
0250 208-00070 *Vehicle Tracking Pad 18.000 18.000
EACH 0.000 0.00
374.86000 18.000 6,747.48
0255 208-00103 *Removal and Disposal of Sediment (Labor) 336.000 336.000
HOUR 0.000 0.00
44.12000 336.000 14,824.32
0260 208-00105 *Removal and Disposal of Sediment (Equipment) 30.000 30.000
HOUR 0.000 0.00
82.73000 30.000 2,481.90
0265 208-00106 *Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
94.56000 0.000 0.00
0270 208-00107 *Removal of Trash 65.500 65.500
HOUR 0.000 0.00
33.09000 65.500 2,167.40
0275 208-00206 *Erosion Control Supervisor 345.000 345.000
DAY 0.000 0.00
88.24000 345.000 30,442.80



CONTID: C18220 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 18220-BID ESTIMATE RUN 10/22/2015
PROJECT: FBR 1211-078 ESTIMATE NO: 0025 15:14:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0280 208-00300 Temporary Berms 2,451.000 2,451.000
LF 0.000 0.00
3.96000 2,451.000 9,705.96
0285 208-00400 Water Control 1.000 1.000
LS 0.000 0.00
11,152.94000 1.000 11,152.94
0290 209-00100 Water (Landscaping) 158.000 72.100
MGAL 16.600 2,380.27
143.39000 88.700 12,718.69
0295  209-00200 *Time-Released Water Product 4,136.000 2,625.000
EACH 355.000 2,861.30
8.06000 2,980.000 24,018.80
0300 210-00810 *Reset Ground Sign 14.000 14.000
EACH 0.000 0.00
204.06000 14.000 2,856.84
0305 211-03005 Dewatering 1.000 1.000
LS 0.000 0.00
41,620.15000 1.000 41,620.15
0310 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00
545.99000 0.000 0.00
0315 212-00028 *Seeding (Wetlands) 0.600 0.600
ACRE 0.000 0.00
1,321.41000 0.600 792.85
0320 212-00032 *Soil Conditioning 4.040 4.040
ACRE 0.000 0.00
2,348.32000 4.040 9,487.21
0325 212-00047 *Soil Preparation (Special) 2.940 2.940
ACRE 0.000 0.00
1,776.96000 2.940 5,224.26
0330 213-00003 *Mulching (Weed Free) 8.640 8.640
ACRE 0.000 0.00
501.87000 8.640 4,336.16
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PCN: 18220-BID ESTIMATE RUN 10/22/2015
PROJECT: FBR 1211-078 ESTIMATE NO: 0025 15:14:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0335 213-00011 *Mulching (Hydraulic) 1.200 0.600
ACRE 0.000 0.00
1,654.52000 0.600 992.71
0340 213-00012 *Spray-on Mulch Blanket 5.000 3.000
ACRE 0.000 0.00
3,360.89000 3.000 10,082.67
0345 213-00061 *Mulch Tackifier 1,694.000 1,294.000
LB 0.000 0.00
2.04000 1,294.000 2,639.76
0350 213-00100 *Soil Binder 4.570 3.570
ACRE 0.000 0.00
501.87000 3.570 1,791.68
0355 214-00005 *Landscape Maintenance (24 Month) 1.000 0.875
LS 0.125 620.45
4,963.57000 1.000 4,963.57
0360 214-00220 *Deciduous Tree (2 Inch Caliper) 30.000 25.000
EACH 4.000 1,707.48
426.87000 29.000 12,379.23
0365 214-00280 *Deciduous Tree (8 Foot) 20.000 16.000
EACH 0.000 0.00
336.42000 16.000 5,382.72
0370 214-00350 *Deciduous Shrub (5 Gallon Container) 150.000 110.000
EACH 15.000 633.90
42.26000 125.000 5,282.50
0375 214-01015 *Willow Cuttings 346.000 246.000
EACH 0.000 0.00
6.86000 246.000 1,687.56
0380 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 1,800.000 788.000
SY 0.000 0.00
2.10000 788.000 1,654.80
0385 217-00020 *Herbicide Treatment 42.500 42.500
HOUR 0.000 0.00
77.21000 42.500 3,281.43
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0250 ROADWAY
0390  240-00000 *Wildlife Biologist 1.500 1.500
HOUR 0.000 0.00
55.15000 1.500 82.73
0395  240-00100 *Prairie Dog Management 1.000 1.000
LS 0.000 0.00
4,941.51000 1.000 4,941.51
0400  304-02000 Aggregate Base Course (Class 2) 0.000 0.000
TON 0.000 0.00
21.32000 0.000 0.00
0405  304-06007 Aggregate Base Course (Class 6) 1,998.000 1,998.000
CcYy 0.000 0.00
23.71000 1,998.000 47,372.58
0410 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 228.930 228.930
TON 0.000 0.00
146.15000 228.930 33,458.12
0415  403-00800 Emergency Pothole Repair 1.100 1.100
TON 0.000 0.00
396.88000 1.100 436.57
0420 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,759.350 2,759.350
TON 0.000 0.00
59.73000 2,759.350 164,815.98
0425 403-34851 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,357.400 1,357.400
TON 0.000 0.00
77.76000 1,357.400 105,551.42
0430 412-00600 *Concrete Pavement (6 Inch) 92.300 92.300
SY 0.000 0.00
38.61000 92.300 3,563.70
0435 412-01100 *Concrete Pavement (11 Inch) 94.000 94.000
SY 0.000 0.00
60.67000 94.000 5,702.98
0440 420-00132 Geotextile (Separator) (Class 1) 6.000 6.000
SY 0.000 0.00
2.57000 6.000 15.42
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CATNOO0250 ROADWAY
0445  506-00409 Soil Riprap (9 Inch) 7.000 7.000
CcY 0.000 0.00
146.06000 7.000 1,022.42
0450 506-00418 Soil Riprap (18 Inch) 2,831.300 2,831.300
CcY 0.000 0.00
45.42000 2,831.300 128,597.65
0450 MATERIAL ALLOWANCE Soil Rip Rap 18 Inch 0.000
CcY 0.000 0.00
18.33000 0.000 0.00
0455  507-00000 *Concrete Slope and Ditch Paving 12.100 12.100
cY 0.000 0.00
308.84000 12.100 3,736.96
0460 514-00200 *Pedestrian Railing (Steel) 372.000 372.000
LF 0.000 0.00
137.88000 372.000 51,291.36
0470  601-03000 Concrete Class D 20.000 20.000
cY 0.000 0.00
378.41000 20.000 7,568.20
0475 601-03027 *Concrete Class D (Special) 243.000 243.000
cY 0.000 0.00
555.41000 243.000 134,964.63
0480 601-03050 *Concrete Class D (Wall) 150.800 150.800
cY 0.000 0.00
285.23000 150.800 43,012.68
0485  601-40400 *Structural Concrete Stain 421.000 421.000
Sy 0.000 0.00
5.86000 421.000 2,467.06
0490  602-00000 *Reinforcing Steel 11,856.000 11,856.000
LB 0.000 0.00
0.77000 11,856.000 9,129.12
0495  602-00020 *Reinforcing Steel (Epoxy Coated) 635.000 635.000
LB 0.000 0.00
0.83000 635.000 527.05
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0500 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 451.000 451.000
LF 0.000 0.00
47.93000 451.000 21,616.43
0500 MATERIAL ALLOWANCE 18" RCP ONSITE STOCKPILE 0.000
LF 0.000 0.00
13.15000 0.000 0.00
0505 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 355.000 355.000
LF 0.000 0.00
59.99000 355.000 21,296.45
0505 MATERIAL ALLOWANCE 24" RCP STOCKPILE 0.000
LF 0.000 0.00
23.75250 0.000 0.00
0510 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 383.000 383.000
LF 0.000 0.00
88.51000 383.000 33,899.33
0510 MATERIAL ALLOWANCE 36' RCP STOCKPILE 0.000
LF 0.000 0.00
43.77946 0.000 0.00
0515 603-02185 23x14 Inch Reinforced Concrete Pipe (Complete | n Place) 93.000 93.000
LF 0.000 0.00
65.28000 93.000 6,071.04
0520 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 47.000 47.000
LF 0.000 0.00
102.30000 47.000 4,808.10
0525 603-02365 45x29 Inch Reinforced Concrete Pipe Elliptical 198.000 198.000
LF 0.000 0.00
101.86000 198.000 20,168.28
0530 603-05036 36 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,739.71000 1.000 1,739.71
0535 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000 1.000
EACH 0.000 0.00
1,936.31000 1.000 1,936.31
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0540 603-05136 45x29 Inch Reinforced Concrete End Section Elli ptical 2.000 2.000
EACH 0.000 0.00
1,959.17000 2.000 3,918.34
0545  604-13010 *Inlet Type 13 (10 Foot) 0.000 0.000
EACH 0.000 0.00
4,792.01000 0.000 0.00
0550 604-19105 *Inlet Type R L 5 (5 Foot) 4.000 4.000
EACH 0.000 0.00
4,819.59000 4.000 19,278.36
0555 604-19110 *Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0.000 0.00
5,260.80000 2.000 10,521.60
0560 604-20000 *Qutlet Structure 1.000 1.000
EACH 0.000 0.00
10,395.33000 1.000 10,395.33
0565 604-30005 Manhole Slab Base (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,711.75000 2.000 7,423.50
0570 604-30010 Manhole Slab Base (10 Foot) 3.000 3.000
EACH 0.000 0.00
3,374.58000 3.000 10,123.74
0575 604-30015 Manhole Slab Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
3,944.91000 3.000 11,834.73
0580 604-30020 Manhole Slab Base (20 Foot) 1.000 1.000
EACH 0.000 0.00
4,274.36000 1.000 4,274.36
0585  604-39000 *Manhole Special 1.000 1.000
EACH 0.000 0.00
7,466.83000 1.000 7,466.83
0590 605-00060 6 Inch Perforated Pipe Underdrain 309.000 309.000
LF 0.000 0.00
12.53000 309.000 3,871.77
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CAT NO0250 ROADWAY
0595  606-00301 *Guardrail Type 3 (6-3 Post Spacing) 239.000 239.000
LF 0.000 0.00
16.66000 239.000 3,981.74
0600 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0.000 0.00
761.08000 2.000 1,522.16
0605 606-01370 *Transition Type 3G 2.000 2.000
EACH 0.000 0.00
1,147.14000 2.000 2,294.28
0610 606-01380 *Transition Type 3H 2.000 2.000
EACH 0.000 0.00
766.60000 2.000 1,533.20
0615 606-02003 *End Anchorage (Nonflared) 2.000 2.000
EACH 0.000 0.00
2,007.49000 2.000 4,014.98
0620 607-11525 *Fence (Plastic) 4,249.000 4,249.000
LF 0.000 0.00
4.03000 4,249.000 17,123.47
0625 608-00000 *Concrete Sidewalk 998.000 998.000
SY 0.000 0.00
28.68000 998.000 28,622.64
0630 608-00006 *Concrete Sidewalk (6 Inch) 1,112.000 1,112.000
SY 0.000 0.00
30.44000 1,112.000 33,849.28
0635 608-00010 *Concrete Curb Ramp 49.000 49.000
SY 0.000 0.00
98.72000 49.000 4,837.28
0640 609-20010 *Curb Type 2 (Section B) 49.000 49.000
LF 0.000 0.00
12.13000 49.000 594.37
0645 609-21020 *Curb and Gutter Type 2 (Section II-B) 1,357.000 1,357.000
LF 0.000 0.00
14.56000 1,357.000 19,757.92
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0650 609-21021 *Curb and Gutter Type 2 (Section [I-M) 32.000 32.000
LF 0.000 0.00
19.30000 32.000 617.60
0655  609-23000 *Gutter (Special) 66.500 66.500
LF 0.000 0.00
16.77000 66.500 1,115.21
0660  609-24002 *Gutter Type 2 (2 Foot) 195.500 195.500
LF 0.000 0.00
23.16000 195.500 4,527.78
0665 610-00030 *Median Cover Material (Concrete) 91.000 91.000
SF 0.000 0.00
8.82000 91.000 802.62
0670 612-00001 *Delineator (Type I) 3.000 3.000
EACH 0.000 0.00
27.58000 3.000 82.74
0675 613-01200 *2 Inch Electrical Conduit (Plastic) 240.000 240.000
LF 0.000 0.00
5.52000 240.000 1,324.80
0680 613-01400 *4 Inch Electrical Conduit (Plastic) 0.000 0.000
LF 0.000 0.00
28.68000 0.000 0.00
0685 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
3,172.27000 1.000 3,172.27
0690 613-16000 *Luminaire (Special) 0.000 0.000
EACH 0.000 0.00
945.28000 0.000 0.00
0695 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 11.000 11.000
Slipbase
EACH 0.000 0.00
330.90000 11.000 3,639.90
0700 615-10024 24 Inch Automatic Drain Gate 1.000 1.000
EACH 0.000 0.00
2,206.03

2,206.03000 1.000
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0705 615-10036 36 Inch Automatic Drain Gate 1.000 1.000
EACH 0.000 0.00
3,309.05000 1.000 3,309.05
0710 619-10600 *60 Inch Welded Steel Pipe 686.000 686.000
LF 0.000 0.00
749.28000 686.000 514,006.08
0715 619-30000 *60 Inch Internal Joint Seals 6.000 6.000
EACH 0.000 0.00
2,095.89000 6.000 12,575.34
0720 619-73050 *6 Inch Blow Off Valve and Vault 1.000 1.000
EACH 0.000 0.00
13,099.34000 1.000 13,099.34
0725 619-73051 *6 Inch Air Valve Access Manhole Assembly 2.000 2.000
EACH 0.000 0.00
20,434.97000 2.000 40,869.94
0730 619-75048 6 Inch Gate Valve 1.000 1.000
EACH 0.000 0.00
1,721.59000 1.000 1,721.59
0735 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
38,478.71000 1.000 38,478.71
0740 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
215,100.77000 1.000 215,100.77
0745  626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
8,563.72000 1.000 8,563.72
0750 627-00005 *Epoxy Pavement Marking 34.000 34.000
GAL 0.000 0.00
73.90000 34.000 2,512.60
0755 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 155.000 155.000
GAL 0.000 0.00
38.61000 155.000 5,984.55
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0760 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 295.000 295.000
SF 0.000 0.00
13.24000 295.000 3,905.80
0765 629-01001 *Survey Monument (Type 1) 6.000 6.000
EACH 0.000 0.00
110.30000 6.000 661.80
0770  630-00000 *Flagging 4,325.500 4,325,500
HOUR 0.000 0.00
22.06000 4,325.500 95,420.53
0775 630-00003 *Uniformed Traffic Control 207.500 207.500
HOUR 0.000 0.00
71.70000 207.500 14,877.75
0780 630-00004 *Traffic Control Vehicle 2.000 2.000
EACH 0.000 0.00
3,309.05000 2.000 6,618.10
0785 630-00007 *Traffic Control Inspection 176.000 176.000
DAY 0.000 0.00
104.79000 176.000 18,443.04
0790 630-00012 *Traffic Control Management 340.000 340.000
DAY 0.000 0.00
485.33000 340.000 165,012.20
0795 630-80001 *Flashing Beacon (Portable) 2.000 2.000
EACH 0.000 0.00
661.81000 2.000 1,323.62
0800 630-80335 *Barricade (Type 3 M-A) (Temporary) 12.000 12.000
EACH 0.000 0.00
220.60000 12.000 2,647.20
0805 630-80341 *Construction Traffic Sign (Panel Size A) 98.000 98.000
EACH 0.000 0.00
38.61000 98.000 3,783.78
0810 630-80342 *Construction Traffic Sign (Panel Size B) 50.000 50.000
EACH 0.000 0.00
110.30000 50.000 5,515.00
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0815 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
165.45000 0.000 0.00
0820 630-80344 *Construction Traffic Sign (Special) 367.060 367.060
SF 0.000 0.00
18.75000 367.060 6,882.38
0825 630-80355 *Portable Message Sign Panel 6.000 6.000
EACH 0.000 0.00
8,824.13000 6.000 52,944.78
0830 630-80360 *Drum Channelizing Device 145.000 145.000
EACH 0.000 0.00
63.97000 145.000 9,275.65
0835 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 15.000 15.000
EACH 0.000 0.00
66.18000 15.000 992.70
0840 630-80370 Concrete Barrier (Temporary) 1,950.000 1,950.000
LF 0.000 0.00
19.03000 1,950.000 37,108.50
0845 630-80380 *Traffic Cone 250.000 250.000
EACH 0.000 0.00
17.65000 250.000 4,412.50
0850 630-80384 *Tubular Marker 50.000 50.000
EACH 0.000 0.00
66.18000 50.000 3,309.00
0855 630-85010 Impact Attenuator (Temporary) 2.000 2.000
EACH 0.000 0.00
2,134.52000 2.000 4,269.04
0860 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 2.000 2.000
(Temporary)
EACH 0.000 0.00
27,575.40000 2.000 55,150.80
0865 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0870 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70012 F/A Asphalt Pavement Incentive -241.540 -241.540
FA 0.000 0.00
1.00000 -241.540 -241.54
0880 700-70016 F/A Fuel Cost Adjustment 1,155.640 1,155.640
FA 0.000 0.00
1.00000 1,155.640 1,155.64
0885 700-70019 F/A Asphalt Cement Cost Adjustment -2,170.100 -2,170.100
FA 0.000 0.00
1.00000 -2,170.100 -2,170.10
0890 700-70021 F/A On-The-Job Trainee 4,492.000 4,492.000
HOUR 0.000 0.00
1.00000 4,492.000 4,492.00
0895  700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70034 F/A Noise Monitoring and Mitigation 17,427.440 17,427.440
FA 0.000 0.00
1.00000 17,427.440 17,427.44
0905 700-70035 F/A Uniformed Traffic Control (Officer Time) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70060 F/A Adjust Utilities 91,562.380 91,562.380
FA 0.000 0.00
1.00000 91,562.380 91,562.38
0915 700-70082 F/A Furnish & Install Electrical Service 12,363.820 12,363.820
FA 0.000 0.00
1.00000 12,363.820 12,363.82
0920 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0925 700-70589 *F/A Environmental Health & Safety Management 35.200 35.200
FA 0.000 0.00
1.00000 35.200 35.20
0930 700-70594 F/A DRB Standing Committee 9,325.000 9,325.000
FA 0.000 0.00
1.00000 9,325.000 9,325.00
1090  900-00006 *Added Item (Dollar)/ Removal of Tree (Special) / 0.000 0.000
CO#003/ MCR line 002
DOL 0.000 0.00
1.00000 0.000 0.00
1100  900-00006 Added Item (Dollar)/ Century Link Delay Costs 15,471.820 15,471.820
DOL 0.000 0.00
1.00000 15,471.820 15,471.82
1105 208-00050 Storm Drain Inlet Protection Dandy Bag Inlet 4.000 4.000
Protection/ CMO# 006
EACH 0.000 0.00
272.91000 4.000 1,091.64
1110 250-00050 Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
89.68000 0.000 0.00
1115 250-00110 Health and Safety Officer 112.500 112.500
HOUR 0.000 0.00
106.50000 112.500 11,981.25
1120 900-00006 Added Item (Dollar)/ CO#008/MCR#006 Revised Rem oval of 2,438.000 2,438.000
Tree (Special)
DOL 0.000 0.00
1.00000 2,438.000 2,438.00
1125 900-00010 Added Item (Hour)/ Water Jet and Vacuum 15 Inch RCP 4.000 4.000
HOUR 0.000 0.00
235.75000 4.000 943.00
1130 900-00010 Added Item (Hour)/ CCTV 15 Inch RCP 4.000 4.000
HOUR 0.000 0.00
189.75000 4.000 759.00
1135 900-00010 Added Item (Hour)/ Asbestos Project Designer (A PD) 96.000 96.000
HOUR 0.000 0.00
106.50000 96.000 10,224.00
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1140 900-00010 Added Item (Hour)/ Asbestos Inspector (Al) 182.750 182.750
HOUR 0.000 0.00
106.50000 182.750 19,462.88
1145  900-00006 Added Item (Dollar)/ Materials Price Adjustment -74.230 -74.230
DOL 0.000 0.00
1.00000 -74.230 -74.23
1150 700-70495 F/A Asbestos Abatement Work 179,360.510 179,360.510
FA 0.000 0.00
1.00000 179,360.510 179,360.51
1155  700-70032 F/A Emergency Repair Bear Creek Trail Maintenan ce 6,583.480 6,583.480
FA 0.000 0.00
1.00000 6,583.480 6,583.48
1180 202-00035 Rem Pipe (Special)(Asbestos Gaskets) 120.000 120.000
LF 0.000 0.00
79.75000 120.000 9,570.00
1185 210-04020 Modify Inlet 2.000 2.000
EACH 0.000 0.00
1,956.59000 2.000 3,913.18
1195 603-01155 15 In RCP (CIP) 8.000 8.000
LF 0.000 0.00
105.87000 8.000 846.96
1200 625-00001 Const Surveying (Hour) 25.500 25.500
HOUR 0.000 0.00
100.00000 25.500 2,550.00
1205 603-03240 24 In RCP Spec 8.000 8.000
LF 0.000 0.00
130.00000 8.000 1,040.00
1210 700-70034 FIA 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 900-00014 *Added Item (Lump Sum)/ Load and Dispose 15" RC P w/ 1.000 1.000
Asbestos
LS 0.000 0.00
4,498.53000 1.000 4,498.53
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1220  900-00014 Added Item (Lump Sum)/ Purchase of Manhole Slab Base & 1.000 1.000
Flat Lid
LS 0.000 0.00
952.40000 1.000 952.40
1225  900-00006 Added Item (Dollar)/ Century Link Asbestos Abat ement 105,236.600 105,236.600
Dela
Y DOL 0.000 0.00
1.00000 105,236.600 105,236.60
1230 203-01100 Proof Rolling 5.000 5.000
HOUR 0.000 0.00
92.14000 5.000 460.70
1235 900-00006 Added Item (Dollar)/ 1,856.640 1,856.640
DOL 0.000 0.00
1.00000 1,856.640 1,856.64
1240 900-00006 Added Item (Dollar)/ 3,108.750 3,108.750
DOL 0.000 0.00
1.00000 3,108.750 3,108.75
1245  900-00006 Added Item (Dollar)/ FA Bill Manhole 5 Special 4,943.790 4,943.790
DOL 0.000 0.00
1.00000 4,943.790 4,943.79
1250 900-00006 Added Item (Dollar)/ DWD Milestone Acceleration Costs 9,537.690 9,537.690
DOL 0.000 0.00
1.00000 9,537.690 9,537.69
1255 700-70090 F/A Reset 7-11 and Fox Pizza Sign Reset 565.560 565.560
FA 0.000 0.00
1.00000 565.560 565.56
1260 700-70050 F/A Removal R13 Removal of Headwall 1,171.080 1,171.080
FA 0.000 0.00
1.00000 1,171.080 1,171.08
1265 700-70130 F/A Repair Repair of Caisson A1-2 3,675.780 3,675.780
FA 0.000 0.00
1.00000 3,675.780 3,675.78
1270  700-70050 F/A Removal Removal of Unknown Str Abut 1 Phase 1 1,046.000 1,046.000
FA 0.000 0.00
1.00000 1,046.000 1,046.00
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1275 700-70050 F/A Removal Weed Whacking 149.700 149.700
FA 0.000 0.00
1.00000 149.700 149.70
1280 900-00010 Added Item (Hour)/ Weed Whacking Hourly 15.000 15.000
HOUR 0.000 0.00
49.90000 15.000 748.50
1290  900-00006 Added Item (Dollar)/ Class 6 price reduction R- Value -218.660 -218.660
DOL 0.000 0.00
1.00000 -218.660 -218.66
1295  900-00006 Added Item (Dollar)/ Class 6 price reduction gr adiation -430.480 -430.480
DOL 0.000 0.00
1.00000 -430.480 -430.48
1300  900-00007 Added Item (Each)/ Furnish and Install Luminair e Vandal 3.000 3.000
Cover
EACH 0.000 0.00
2,013.77000 3.000 6,041.31
1305 202-04000 Plug Structure 2.000 2.000
EACH 0.000 0.00
412.21000 2.000 824.42
1315 700-70034 F/A Additional CenturyLink Asbestos Abatement C osts 3,004.400 3,004.400
FA 0.000 0.00
1.00000 3,004.400 3,004.40
1320  700-70034 F/A Comcast Delay Contractor Costs 21,712.860 21,712.860
FA 0.000 0.00
1.00000 21,712.860 21,712.86
1325 212-00006 Seeding (Native) City of Lakewood Seed Mix 9.640 5.640
ACRE 0.000 0.00
603.65000 5.640 3,404.59
1330  900-00007 Added Item (Each)/ Plug Denver Water Line 60 In ch 3.000 3.000
EACH 0.000 0.00
2,199.78000 3.000 6,599.34
1335 700-70034 F/A Geogrid Material under ABC Class 6 2,297.980 2,297.980
FA 0.000 0.00
1.00000 2,297.980 2,297.98
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1340 700-70034 F/A Inlet D1 Modification 8,124.430 8,124.430
FA 0.000 0.00
1.00000 8,124.430 8,124.43
1345 304-09014 ABC (Spec) 596.440 596.440
TON 0.000 0.00
26.66000 596.440 15,901.09
1350 700-70034 F/A Worker Crosswalks 738.970 738.970
FA 0.000 0.00
1.00000 738.970 738.97
1355  900-00014 Added Item (Lump Sum)/ Additional Denver Waterl ine 10,194.550 10,194.550
Encasement Straps
LS 0.000 0.00
1.00000 10,194.550 10,194.55
1360  900-00006 Added Item (Dollar)/ ABC Class 6 Disincentive P hase 2 -196.770 -196.770
DOL 0.000 0.00
1.00000 -196.770 -196.77
1365 202-05004 Sawing Concrete (4 In) Sawing Concrete Sidewalk 1,258.000 1,258.000
LF 0.000 0.00
3.00000 1,258.000 3,774.00
1370  700-70034 F/A Concrete Cut-Off Wall at BearCreek 26,068.680 26,068.680
FA 0.000 0.00
1.00000 26,068.680 26,068.68
1375 202-00035 Rem Pipe Removal of Encased Pipe 135.000 135.000
LF 0.000 0.00
57.40000 135.000 7,749.00
1395 627-30324 Preform Plastic Pvmt Mkg (WS) (TY 1) Arrow Symb ols 155.000 155.000
SF 0.000 0.00
17.25000 155.000 2,673.75
1400 627-30329 Preform Plastic Pvmt Mkg (XS) (TY 1) Cross-Walk 192.000 192.000
SF 0.000 0.00
12.65000 192.000 2,428.80
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1410 900-00006 Added Item (Dollar)/ ABC (CL 6) Price Reduction -949.390 -949.390
DOL 0.000 0.00
1.00000 -949.390 -949.39
CAT0250 CURRENT AMT $  3,834,590.65 8,203.40 $ 3,798,249.15
CAT NO0350 STRUCTURE F-16-YR
0935 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
129,492.70000 1.000 129,492.70
0940 206-00000 *Structure Excavation 1,593.000 1,593.000
CcY 0.000 0.00
8.78000 1,593.000 13,986.54
0945  206-00065 Structure Backfill (Flow-Fill) 158.000 158.000
CY 0.000 0.00
91.18000 158.000 14,406.44
0950 206-00100 Structure Backfill (Class 1) 561.000 561.000
CY 0.000 0.00
21.28000 561.000 11,938.08
0955  206-00200 Structure Backfill (Class 2) 89.000 89.000
CcY 0.000 0.00
9.18000 89.000 817.02
0960 206-00360 Mechanical Reinforcement of Soil 561.000 561.000
CY 0.000 0.00
28.39000 561.000 15,926.79
0965 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
5,815.61000 1.000 5,815.61
0970 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
4,541.62000 1.000 4,541.62
0975 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
5,815.61000 1.000 5,815.61
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0980 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
4,723.62000 1.000 4,723.62
0985 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 290.910 290.910
TON 0.000 0.00
139.42000 290.910 40,558.67
0990 420-00113 Geotextile (Drainage) (Class 2) 30.000 30.000
SY 0.000 0.00
72.40000 30.000 2,172.00
0995 503-00030 *Drilled Caisson (30 Inch) 2,560.620 2,560.620
LF 0.000 0.00
161.27000 2,560.620 412,951.19
1000 503-00042 *Drilled Caisson (42 Inch) 1,179.500 1,179.500
LF 0.000 0.00
210.42000 1,179.500 248,190.39
1005 503-00048 *Drilled Caisson (48 Inch) 239.000 239.000
LF 0.000 0.00
285.54000 239.000 68,244.06
1010 504-04420 Precast Panel Facing 5,928.000 5,928.000
SF 0.000 0.00
28.93000 5,928.000 171,497.04
1010 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
23.14533 0.000 0.00
1010 MATERIAL ALLOWANCE PRECAST WALL PANELS AND CORMIG 0.000
SF 0.000 0.00
22.28148 0.000 0.00
1015 515-00120 *Waterproofing (Membrane) 1,550.000 1,550.000
SY 0.000 0.00
15.09000 1,550.000 23,389.50
1020 601-03040 *Concrete Class D (Bridge) 983.700 983.700
CY 0.000 0.00
463.92000 983.700 456,358.10
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1020 MATERIAL ALLOWANCE Precast Concrete Deck Panels 0.000
CcY 0.000 0.00
22.61417 0.000 0.00
1025 601-03050 *Concrete Class D (Wall) 63.000 63.000
CcY 0.000 0.00
285.23000 63.000 17,969.49
1030  601-40400 *Structural Concrete Stain 1,721.000 1,721.000
SY 0.000 0.00
5.86000 1,721.000 10,085.06
1035 602-00000 *Reinforcing Steel 37,928.000 37,928.000
LB 0.000 0.00
0.77000 37,928.000 29,204.56
1040  602-00020 *Reinforcing Steel (Epoxy Coated) 157,634.000 157,634.000
LB 0.000 0.00
0.83000 157,634.000 130,836.22
1040 MATERIAL ALLOWANCE Precast Concrete Deck Panels 0.000
LB 0.000 0.00
0.10124 0.000 0.00
1045 606-10700 *Bridge Rail Type 7 834.000 834.000
LF 0.000 0.00
106.85000 834.000 89,112.90
1050 607-53173 *Fence Chain Link (Special) (72 Inch) 556.000 556.000
LF 0.000 0.00
27.69000 556.000 15,395.64
1055 613-00200 *2 Inch Electrical Conduit 784.000 784.000
LF 0.000 0.00
5.52000 784.000 4,327.68
1060 613-00300 *3 Inch Electrical Conduit 392.000 392.000
LF 0.000 0.00
6.62000 392.000 2,595.04
1065 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 7,791.000 7,791.000
SF 0.000 0.00

63.12000 7,791.000 491,767.92
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PCN: 18220-BID ESTIMATE RUN
PROJECT: FBR 1211-078 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0350 STRUCTURE F-16-YR
1065 MATERIAL ALLOWANCE BOX GIRDER STOCKPILE 0.000
SF 0.000 0.00
38.47000 0.000 0.00
1065 MATERIAL ALLOWANCE Precast Girders Phase 3 0.000
SF 0.000 0.00
38.47000 0.000 0.00
1070 641-10000 *Shotcrete 245.000 245.000
SY 0.000 0.00
195.36000 245.000 47,863.20
1285 900-00006 Added Item (Dollar)/ CLASS D PHASE 1 DECK PRICE 0.000 0.000
REDUCTION
DOL 0.000 0.00
1.00000 0.000 0.00
1310 700-70350 F/A Removal of Obstruction Concrete Debris Remo val and 6,924.220 6,924.220
Disposal at Wingwall 3
FA 0.000 0.00
1.00000 6,924.220 6,924.22
1380 900-00014 Added Item (Lump Sum)/ Dowelling SB Interior Br idge 1,469.210 1,469.210
Rail to Deck
LS 0.000 0.00
1.00000 1,469.210 1,469.21
1385 900-00012 Added Item (Foot)/ Dowelling NB Interior Bridge Rail to 221.000 221.000
Deck
LF 0.000 0.00
6.65000 221.000 1,469.65
1390 601-40302 Struct Conc Coating (Anti-Graf) 16,641.000 16,641.000
SF 0.000 0.00
1.00000 16,641.000 16,641.00
1405 700-70034 F/A Chain Link Fence (72 Inch) Base Plates 988.180 988.180
FA 0.000 0.00
1.00000 988.180 988.18
1415  900-00006 Added Item (Dollar)/ Class D Price Reduction Fi nal Qty -4,527.860 -4,527.860
DOL 0.000 0.00
1.00000 -4,527.860 -4,527.86
CAT0350 CURRENT AMT $ 2,492,947.09 $ 0.00 $ 2,492,947.09
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CONTID: C18220
PCN: 18220-BID ESTIMATE RUN 10/22/2015
PROJECT: FBR 1211-078 ESTIMATE NO: 0025 15:14:53
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0450 CONSTRUCTION ENGINEERING BE
1075 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
27,667.26000 1.000 27,667.26
1080 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
18,873.23000 1.000 18,873.23
1085 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,068.15000 2.000 4,136.30
CAT 0450 CURRENT AMT $ 50,676.79 $ 0.00 $ 50,676.79

PROJECT TOTAL CURRENT AMT $ 6,378,214.53

8,203.40 $ 6,341,873.03



